
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/11/2001

ESTIMATE SUMMARY 15:13:36

CONTID: C12238         ESTIMATE NO: 0007 PROG 1999

PCN: 12238-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GLENWOOD CANYON PERCENT TIME:

PROJECT NO: NH 0702-217                   

GLENWOOD CANYON

NAME OF ROAD: 70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GRANITE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/31/2001 DATE TIME STARTED 02/02/2001

585 West Beach Street DATE LET 12/14/2000 DATE WORK BEGAN

 DATE AWARDED 01/08/2001 DATE TIME STOPPED 07/03/2002

 DATE CONTRACT EXECUTED 01/25/2001 DATE ACCEPTED 07/03/2002

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 02/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,990,722.16 PARTICIPATING $ $ 2,197,877.08

AWARD PROJECT AMT: 10,597,597.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-40,645.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,721.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.66

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.95%

1,503,117.19

2,197,877.08

2,157,231.58

2,153,510.43

$

$

$

$

8,487,604.97

0.00

8,487,604.97

2,357.50

8,489,962.47

-7,523.96

0.00

8,482,438.51

0.00

AMOUNT DUE 8,482,438.51 2,153,510.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,153,510.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

211.0 TIME ALLOW: 7/5/2002 ??:??:??

ORIG TIME ALLOW: 6/1/2002 ??:??:??
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

322.00000 322.001.000

0.00

0010 *REMOVAL OF ASPHALT MAT 54,138.000

90,136.000

202-00220  
 

144,274.000

SY  

1.75000 252,479.50144,274.000

157,738.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 388,729.500

12,535.000

202-00240  
 

415,021.500

SY  

1.40000 561,770.30401,264.500

17,549.00

0020 *REMOVAL OF PAVEMENT MARKING 43,915.000

0.000

202-00250  
 

46,555.000

SF  

1.75000 76,851.2543,915.000

0.00

0025 *REMOVAL OF MAT FROM BRIDGE 7,799.000

0.000

202-00410  
 

7,799.000

SY  

20.00000 155,980.007,799.000

0.00

0030 REMOVAL OF IMPACT ATTENUATOR 2.000

0.000

202-00895  
 

11.000

EACH

1,000.00000 2,000.002.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 4 0.000

40.000

202-01140  
 

40.000

LF  

60.00000 2,400.0040.000

2,400.00

0040 *CLEAN CULVERT 18.000

0.000

202-04002  
 

18.000

EACH

2,500.00000 45,000.0018.000

0.00

0045 *CLEAN CULVERT (SPECIAL) 1.000

0.000

202-04003  
 

1.000

EACH

120,000.00000 120,000.001.000

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

0.000

CY  

11.00000 0.000.000

0.00

0055 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

CY  

5.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ROLLING 20.000

32.000

203-01140  
 

52.000

HOUR

90.00000 4,680.0052.000

2,880.00

0065 BLADING 10.000

36.000

203-01500  
 

46.000

HOUR

120.00000 5,520.0046.000

4,320.00

0070 BACKHOE 10.000

18.000

203-01510  
 

28.000

HOUR

125.00000 3,500.0028.000

2,250.00

0075 *TRUCK (DUMP) 1.750

35.000

203-01582  
 

68.750

HOUR

80.00000 2,940.0036.750

2,800.00

0080 FRONT END LOADER (RUBBER TIRED) 0.000

5.000

203-01590  
 

37.000

HOUR

120.00000 600.005.000

600.00

0085 LABORER 108.000

0.000

203-02330  
 

166.000

HOUR

30.00000 3,240.00108.000

0.00

0090 *REPAIR RAIL EXPANSION JOINT 37.000

0.000

210-00415  
 

41.000

EACH

1,600.00000 59,200.0037.000

0.00

0090 MATERIAL ALLOWANCE BARRIER RAIL - TUBING,POSTS,HRDWR. 0.000

0.000EACH

314.22000 0.000.000

0.00

0095 RESET GUARDRAIL TYPE 4 435.000

0.000

210-01140  
 

870.000

LF  

26.00000 11,310.00435.000

0.00

0100 *ADJUST STRUCTURE 0.000

0.000

210-04000  
 

0.000

EACH

350.00000 0.000.000

0.00

0105 ADJUST MANHOLE 0.000

0.000

210-04010  
 

0.000

EACH

1,000.00000 0.000.000

0.00



CONTID: C12238         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *MODIFY INLET 0.000

0.000

210-04020  
 

20.000

EACH

250.00000 0.000.000

0.00

0115 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

9.00000 0.000.000

0.00

0120 PROCESSING CEMENT TREATED BASE 0.000

0.000

308-00100  
 

0.000

SY  

1.75000 0.000.000

0.00

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 33.920

3.000

403-00720  
 

47.040

TON 

150.00000 5,538.0036.920

450.00

0130 *HOT BITUMINOUS PAVEMENT (SPECIAL) 34,625.460

16,799.280

403-02000  
 

51,424.740

TON 

62.00000 3,188,333.8851,424.740

1,041,555.36

0135 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 8,523.470

14,361.240

403-34871  
 

22,884.710

TON 

44.00000 1,006,927.2422,884.710

631,894.56

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 10,752.000

6,179.000

411-10255  
 

16,931.000

GAL 

1.00000 16,931.0016,931.000

6,179.00

0145 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

GAL 

1.25000 0.000.000

0.00

0150 *BRIDGE EXPANSION DEVICE (0-2 INCH) CMO 3 987.000

-987.000

518-01002  
 

0.000

LF  

65.00000 0.000.000

-64,155.00

0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0 - 2 
INCH)

1,659.000

-1,659.000LF  

24.50000 0.000.000

-40,645.50

0155 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 FRENCH DRAIN 0.000

0.000

605-82200  
 

0.000

LF  

15.00000 0.000.000

0.00

0165 *GUARDRAIL TYPE 4 0.000

40.000

606-00400  
 

40.000

LF  

125.00000 5,000.0040.000

5,000.00

0170 *LOOP DETECTOR (MICRO TYPE) 36.000

28.000

614-72872  
 

72.000

EACH

400.00000 25,600.0064.000

11,200.00

0175 RUMBLE STRIP 0.000

0.000

614-80385  
 

793.000

LF  

12.00000 0.000.000

0.00

0180 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

2.000

EACH

15,000.00000 0.000.000

0.00

0185 *WEATHER SENSOR 0.750

0.100

614-86735  
 

1.000

L S 

100,000.00000 85,000.000.850

10,000.00

0190 CONSTRUCTION SURVEYING 0.850

0.150

625-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

4,500.00

0195 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

951,187.90000 951,187.901.000

0.00

0200 PUBLIC INFORMATION SERVICES 0.500

0.250

626-01000  
 

1.000

L S 

76,000.00000 57,000.000.750

19,000.00

0205 *PAVEMENT MARKING PAINT 624.000

429.000

627-00001  
 

1,093.000

GAL 

30.00000 31,590.001,053.000

12,870.00

0210 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

856.700

GAL 

70.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 177,426.000

5,289.000

627-00025  
 

187,785.000

LF  

3.50000 639,502.50182,715.000

18,511.50

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,063.000

5,353.000

627-01000  
 

11,080.000

SF  

10.00000 104,160.0010,416.000

53,530.00

0225 *FLAGGING 7,855.700

1,607.750

630-00000  
 

12,118.200

HOUR

14.50000 137,220.039,463.450

23,312.38

0230 *TRAFFIC CONTROL SUPERVISOR 133.000

29.000

630-00002  
 

271.000

DAY 

300.00000 48,600.00162.000

8,700.00

0235 *TRAFFIC CONTROL INSPECTION 21.000

2.000

630-00007  
 

59.000

DAY 

150.00000 3,450.0023.000

300.00

0240 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

3.000

EACH

2,000.00000 0.000.000

0.00

0245 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.500

0.000

630-80336  
 

5.000

EACH

350.00000 875.002.500

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

0.000

630-80341  
 

5.000

EACH

100.00000 250.002.500

0.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 37.000

0.000

630-80342  
 

86.000

EACH

150.00000 5,550.0037.000

0.00

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

0.000

630-80343  
 

24.000

EACH

220.00000 2,640.0012.000

0.00

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 236.000

20.000

630-80344  
 

512.000

SF  

16.00000 4,096.00256.000

320.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000

0.000

630-80358  
 

4.000

EACH

3,000.00000 6,000.002.000

0.00

0275 *PORTABLE MESSAGE SIGN PANEL 105.000

40.000

630-80359  
 

145.000

DAY 

110.00000 15,950.00145.000

4,400.00

0280 *DRUM CHANNELIZING DEVICE 57.500

0.000

630-80360  
 

115.000

EACH

95.00000 5,462.5057.500

0.00

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.500

0.000

630-80363  
 

33.000

EACH

106.00000 1,749.0016.500

0.00

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

103.00000 0.000.000

0.00

0295 *TRAFFIC CONE 213.500

0.000

630-80380  
 

427.000

EACH

20.00000 4,270.00213.500

0.00

0300 *CHANNELIZING DEVICE (FIXED) 800.000

0.000

630-80391  
 

1,600.000

EACH

44.00000 35,200.00800.000

0.00

0305 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0310 IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

2.000

EACH

4,600.00000 4,600.001.000

0.00

0315 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-161,959.300

F A 

1.00000 0.000.000

0.00

0335 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A REPAIR EXPANSION JOINT 113,951.260

0.000

700-70035  
 

166,147.960

F A 

1.00000 113,951.26113,951.260

0.00

0565 ASPH CEMENT (AC-10) AC - 10 @ TRANSVERSE JOINTS 
(MCR.LI. 7)

0.000

23.980

411-01100  
 

23.980

TON 

192.63000 4,619.2723.980

4,619.27

0570 F/A BARRIER REALIGNMENT (MCR LI. 8) 0.000

5,033.210

700-70035  
 

7,792.460

F A 

1.00000 5,033.215,033.210

5,033.21

0580 ADDED ITEM (CUBIC FOOT)/ BRIDGE EXPANSION DEVICE (0-2 
INCH) PAID BY CUBIC FEET (CMO 3

0.000

847.200

900-00003  
 

2,859.690

CF  

234.00000 198,244.80847.200

198,244.80

0580 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000CF  

100.00000 0.000.000

0.00

0580 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000CF  

100.00000 0.000.000

0.00

0585 *ULTRATHIN BONDED WEARING COURSE CMO 4 0.000

0.000

409-05000  
 

29,704.000

SY  

8.00000 0.000.000

0.00

0590 MOBILIZATION (W/O AUTOPAY) CMO 4,   CO 12 0.000

0.000

626-00100  
 

1.000

L S 

60,000.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 ADDED ITEM (LUMP SUM)/ RESTOCK IMPACT ATTENUATOR 
(TEMPORARY) (MCR LI.9)

0.000

0.000

900-00014  
 

1.000

L S 

2,767.50000 0.000.000

0.00

0600 ADDED ITEM (LUMP SUM)/ ADDITIONAL SWEEPING COSTS (MCR 
LI.10)

0.000

0.000

900-00014  
 

1.000

L S 

21,795.13000 0.000.000

0.00

0605 ADDED ITEM (LUMP SUM)/ CORRECTION PAYMENT FOR MCR 10 
(MCR 11)

0.000

0.000

900-00014  
 

-1.000

L S 

1,136.97000 0.000.000

0.00

0610 ADDED ITEM (LUMP SUM)/ RESOLUTION OF ISSUES:  CMO 5 0.000

0.000

900-00014  
 

1.000

L S 

106,758.00000 0.000.000

0.00

0615 ADDED ITEM (FOOT)/ SAW CUT AND SEAL (CMO 6) 0.000

0.000

900-00012  
 

2,092.210

LF  

9.17000 0.000.000

0.00

0620 F/A EXPANSION JOINT EXTENSION (CMO 6) 0.000

0.000

700-70036  
 

3,241.310

F A 

1.00000 0.000.000

0.00

0625 ADDED ITEM (EACH)/ QUADGUARD 48" (5 BAY) (CMO 7) 0.000

0.000

900-00007  
 

1.000

EACH

23,038.00000 0.000.000

0.00

0630 ADDED ITEM (EACH)/ QUADGUARD 69" (5 BAY) (CMO 7) 0.000

0.000

900-00007  
 

4.000

EACH

21,595.00000 0.000.000

0.00

0635 ADDED ITEM (EACH)/ QUADGUARD 90" (5 BAY) W/END SHOE 
TRANSITION PANEL(CMO 7)

0.000

0.000

900-00007  
 

2.000

EACH

23,293.00000 0.000.000

0.00

0640 ADDED ITEM (EACH)/ QUADGUARD 36" (6 BAY) (CMO 7) 0.000

0.000

900-00007  
 

2.000

EACH

20,654.00000 0.000.000

0.00

0645 ADDED ITEM (EACH)/ QUADGUARD 48"(6 BAY) W/END SHOE 
TRANSITION PANEL (CMO 7)

0.000

0.000

900-00007  
 

0.000

EACH

26,802.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 ADDED ITEM (LUMP SUM)/ JOINT GRINDING (MCR LI. 12) 0.000

0.000

900-00014  
 

1.000

L S 

10,993.00000 0.000.000

0.00

0655 ADDED ITEM (LUMP SUM)/ CRACK SEALING (MCR LI. 13) 0.000

0.000

900-00014  
 

1.000

L S 

16,847.00000 0.000.000

0.00

0660 F/A STR. F-08-BJ CONCRETE DAMAGE(MCR LI.14) 0.000

0.000

700-70035  
 

1,067.240

F A 

1.00000 0.000.000

0.00

0665 ADDED ITEM (LUMP SUM)/ REPAIR BRIDGE EXPANSION JOINT 
(MCR LI.16)

0.000

0.000

900-00014  
 

1.000

L S 

1,100.00000 0.000.000

0.00

0670 ADDED ITEM (LUMP SUM)/ REPLACE IMPACT ATTENUATOR (MCR 
LI. 15)

0.000

0.000

900-00014  
 

1.000

L S 

6,424.55000 0.000.000

0.00

CAT 8,055,524.642,145,356.589,496,034.45CURRENT AMT0200 $ $ $

CAT NO0201 GRAND AVENUE F-07-A 

0345 *REMOVAL OF ASPHALT MAT 1,380.000

0.000

202-00220  
 

1,380.000

SY  

1.75000 2,415.001,380.000

0.00

0350 *REMOVAL OF ASPHALT MAT (PLANING) 4,112.000

0.000

202-00240  
 

4,112.000

SY  

1.40000 5,756.804,112.000

0.00

0355 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0360 RECONDITIONING 1,367.000

0.000

306-01000  
 

1,367.000

SY  

10.00000 13,670.001,367.000

0.00

0365 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

150.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0201 GRAND AVENUE F-07-A 

0370 *HOT BITUMINOUS PAVEMENT (SPECIAL) 577.710

0.000

403-02000  
 

577.710

TON 

62.00000 35,818.02577.710

0.00

0375 EMULSIFIED ASPHALT (SLOW-SETTING) 99.000

0.000

411-10255  
 

99.000

GAL 

1.00000 99.0099.000

0.00

0380 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,367.000

0.000

412-01001  
 

1,367.000

SY  

95.00000 129,865.001,367.000

0.00

0385 *BRIDGE EXPANSION DEVICE (0-2 INCH) 152.000

0.000

518-01002  
 

152.000

LF  

65.00000 9,880.00152.000

0.00

0390 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 16.500

0.000

601-03041  
 

16.500

CY  

2,500.00000 41,250.0016.500

0.00

0395 *REINFORCING STEEL 1,858.000

0.000

602-00000  
 

1,858.000

LB  

5.00000 9,290.001,858.000

0.00

0400 *LOOP DETECTOR WIRE 474.000

0.000

614-72875  
 

474.000

LF  

5.00000 2,370.00474.000

0.00

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,041.000

0.000

627-01000  
 

1,041.000

SF  

10.00000 10,410.001,041.000

0.00

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

0.000

SF  

10.00000 0.000.000

0.00

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

31.000

0.000

627-30325  
 

84.500

SF  

15.00000 465.0031.000

0.00

0420 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

146.000

400.000

627-30330  
 

546.000

SF  

10.00000 5,460.00546.000

4,000.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0201 GRAND AVENUE F-07-A 

0425 *TRAFFIC CONTROL SUPERVISOR 25.000

0.000

630-00002  
 

25.000

DAY 

300.00000 7,500.0025.000

0.00

0430 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

35.00000 0.000.000

0.00

0540 ADDED ITEM (LUMP SUM)/ MCR 2 REVISED PHASING, N. 
APPROACH STR F-07-A

1.000

0.000

900-00014  
 

1.000

L S 

9,000.00000 9,000.001.000

0.00

CAT 343,248.824,000.00344,051.32CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES IN GLENWOOD CANYON 

0435 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 13.050

0.000

202-00450  
 

13.050

SY  

100.00000 1,305.0013.050

0.00

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 8.500

0.000

202-00454  
 

8.500

SY  

260.00000 2,210.008.500

0.00

0445 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

0.000

SY  

130.00000 0.000.000

0.00

0450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

350.00000 0.000.000

0.00

0455 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00502  
 

0.000

CY  

1,200.00000 0.000.000

0.00

0460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 62.100

0.000

202-00503  
 

62.100

SY  

130.00000 8,073.0062.100

0.00

0465 *REMOVAL OF EXPANSION DEVICE 0.000

35.000

202-00504  
 

35.000

LF  

225.00000 7,875.0035.000

7,875.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES IN GLENWOOD CANYON 

0470 *STRUCTURAL STEEL 0.000

0.000

509-00000  
 

300.000

LB  

10.00000 0.000.000

0.00

0475 *BRIDGE COMPRESSION JOINT SEALER 0.000

0.000

518-00000  
 

211.000

LF  

31.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE BRIDGE COMPRESSION JOINT SEALER 230.000

0.000LF  

10.25000 2,357.50230.000

0.00

0480 *BRIDGE EXPANSION DEVICE (0-15 INCH) 35.000

0.000

518-01015  
 

35.000

LF  

1,600.00000 56,000.0035.000

0.00

0480 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-15 INCH) 0.000

0.000LF  

1,272.00000 0.000.000

0.00

0485 *SAWING AND SEALING BRIDGE JOINT 58.000

0.000

518-03000  
 

58.000

LF  

8.00000 464.0058.000

0.00

0490 *CONCRETE CLASS DT (DECK TOPPING) 4.400

0.000

601-03540  
 

4.400

CY  

265.00000 1,166.004.400

0.00

0495 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

25.00000 0.000.000

0.00

0500 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

5.00000 0.000.000

0.00

0505 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

LB  

2.50000 0.000.000

0.00

0535 ADDED ITEM (EACH)/ MCR 1 RAPID STRENGTH GROUT 150.000

0.000

900-00007  
 

150.000

EACH

18.25000 2,737.50150.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 09/11/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:13:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES IN GLENWOOD CANYON 

0545 F/A MCR 3 SIDEWALK REPAIR"SHOSHONE RAFT LAUNCH" 3,045.450

0.000

700-70035  
 

3,045.450

F A 

1.00000 3,045.453,045.450

0.00

0560 F/A MCR LI #6  CORRECTS MCR LI #3 OVERPAYMENT -169.450

0.000

700-70035  
 

-255.560

F A 

1.00000 -169.45-169.450

0.00

0575 BEARING DEVICE (TYPE III) CMO 2 0.000

0.000

512-00103  
 

4.000

EACH

13,087.50000 0.000.000

0.00

CAT 85,064.007,875.00144,511.39CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

7,500.00000 0.000.000

0.00

0515 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

0.000

EACH

11,200.00000 0.000.000

0.00

0520 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0550 ADDED ITEM (LUMP SUM)/ ELECTRICAL INSTALLATION - SUPER
LAB (MCR LI.4)

1.000

0.000

900-00014  
 

1.000

L S 

1,625.00000 1,625.001.000

0.00

0555 ADDED ITEM (LUMP SUM)/ RETURN TESTING LABORATORY MCR 
LI.5

3,500.000

0.000

900-00014  
 

3,500.000

L S 

1.00000 3,500.003,500.000

0.00

CAT 6,125.000.006,125.00CURRENT AMT0400 $ $ $

CAT NO0680 MISCELLANEOUS (SUPPLY HBP) 

0525 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

0.000

TON 

44.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0680 $ $ $

$ 8,489,962.462,157,231.58$9,990,722.16$CURRENT AMTPROJECT TOTAL


